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Mr Martin Hestmark

U S Environmental Protection Agency, Region VIII
ATTN Rocky Flats Project Manager, SHWM-RI
999 18th Street, Suite 500, WM-C

Denver, Colorado 80202-2405

Mr Gary Baughman

Hazardous Waste Facihines Unit Leader
Colorado Department of Health

4210 East 11th Avenue

Denver, Colorado 80220

Gentlemen

As you are aware, we extended the public comment period on the Operable Unit 2 Subsurface
Intennm Measure/Interim Remedial Action Plan (IM/IRA) to June 6, 1992, at the request of the
public This amounts to a three week extension We are requesting a two week extension for
submuttal of the Draft Responsiveness Summary (RS) from June 16 to June 25, 1992, with no
extension for the Final RS and Final IM/IRA date of August 20, 1992

We have revised our detailed schedule to incorporate the proposed change for submuttal of the
Draft RS for your consideranon If you have any questions, please contact Scott Grace of my
staff at 966-7199

Sincerely,

Il

s K Hartman
Assistant Manager
for Environmental Management
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A Rampertaap, EM-453

Hobbs, EG&G

Dille, EG&G

[ Greenard, EG&G

3 Fraser, EPA
Schieffelin, CDH
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PROPOSED OU2 SUBSURFACE IMIRAP/EA SCHEDULE
Draft IM/IRA, Table 5-2, as modified May 27, 1992 with revised Schedule due 10 Extended Public Comment Period

Duranon Stan Finish Activity Activity ¢
No

74 (81) 110CT91 31JAN92 Al DOE Prepare Draft IM/IRAP/EA (1st working draft mud-December)

0 31JAN92 A2a Subrmut Draft IM/IRAP/EA to DOE HQ for Approval

20 03FEB92 29FEB92 A2b DOE HQ Review and Approve Draft IMIRAP/EA

0 02MARSY92 A3 SUBMIT DRAFT IM/IRAP/EA TO EPA/CDH

5 03MAR92 09MAR92 Ada EPA/CDH Review IM/IRAP/EA

10 03MAR92 16MAR92 Adb CDH Review & Comment on Draft EA Poruon of IM/IRA/EA

3 17TMAR92 19MAR92 AS Modify, Print & Distribute Document

57 20MAR92 06JUN92 A6 Public Comment Pennod on IM/IRAP/EA (exiended 3 weeks al
request of public)

14 08JUN92 25JUN92 A7 DOE Prepares Responsiveness Summary (RS) (Was 20 day
duration)

o
0 25JUNS2 A9 SUBMIT DRAFT RESPONSIVENESS SUMMARY
TO EPA/CDH (Was June 16)

8 26JUN92 07JUL92 Al0 EPA/CDH Review Responsiveness Summary (Was 5 days)

15 08JUL92 28JUL92 All Resoive Comments & Finahize RS & IM/IRAP/EA (Was 20 days)

5 29JUL92 04AUGH2 Al12 Modify & Print Final RS & IM/IRAP/EA (was 10 days)

0 05AUG92 Al3a  Subrut Final RS, IM/IRAP/EA & Proposed NEPA Decision to
DOE HQ for Approval

10 6AUG92 19AUG92 Al13b  DOE HQ Review & Approve Final RS IM/IRAP/EA &

NEPA Decision (i.. FONSI)

0 20AUGHY2 Al4 SUBMIT FINAL R.S & IM/IRAP/EA DECISION
DOCUMENT TO EPA/CDH

10 21AUG92 03SEP92 AlS EPA/CDH Approve R § & IM/IRAP/EA

4 04SEP92 09SEP92 Alé Modify, Pnnt, & Dismbute RS & IM/IRAP/EA

10SEP92 Al7 Release RS & IM/IRAP/EA 10 Public
10 11SEP92 24SEP92 Al8 IM/IPAP/EA 2 Week Avalabihity

BOLDER TEXT Denotes IAG Milestones




